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Oﬁce Memomndum e UNITED STATES GOVERNMENT

DATE: 28 September 1961

STANDARD FORM NO. 64

TO : Chief, Planning Staff, OL
FROM Deputy Chief, Building Planning Staff, OL
SUBJECT: Report to President's Foreign Intelligence

Advisory Board (1 April through 30 September 1961)

1. Since the last report the superstructure contractor has
completed an additional 18 per cent of the new headquarters build-
ing, bringing completion of construction to 96 per cent as of 30
September 196l. The latest official estimate for completion of the
#outh half, as furnished General Services Administration, Public
Buildings Service, by the contractor, is 1 January 1962.

2. Moving schedules and plans, together with instructions
and forms, were developed and inventorie;:‘sl:'f\;rnished GSA for con-
tracting the first two phases of the move. The first phase began on
19 September and by 8 October all components in the area of the
Roosevelt Island Bridge approaches“‘vtvill; be m.0ved.

5. Mtaﬁmud;uatedthg éngineering, and installation of
the auxiliary telephone system, linking the Agency on a secure
mmunications channel to other intelligence agencies. Italso
iurnishe&fcechnical assistance and coordination in the development,
testing, and installation of the 200KW and 30KW instantaneous
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generators. ' P
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4. During the period of this report the Staff-produced five
information and contract drawiz;‘és; a—nd—made a final review of all
furniture layouts for the build!;r;g{ ';;le‘:?)hone service orders and
wiring diagrams were completed for 45 per cent of the building,
bringing the total to 90 per cent. Special requirements for power
were reviewed, and service fitting locations sent to the Construction

“ngineer, PBS, for 48 per cent of the building, bringing the total to STAT

85 per cent .
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